

MAPA Monthly Planning Average Productivity Rates for 1399

Hazard Device Type	Team Type	Agreed Planning Average Monthly Productivity Rate for 1399 Based on 1398 Achievement - in sq. m	Remarks
AP	DT	17,000	10-Lane DT
	MDS	17,000	Verification
	MDU	10,000	Preparation
AIM	DT-HT	4,000	10-Lane DT
	MDU	8,000	Clearance
AP+AV	DT	17,000	10-Lane DT
	MDU	15,000	Preparation
AV	DT	23,000	10-Lane DT
	MDU+DT	50,000	Preparation
	2MDU	90,000	Two MDU/one MDU with two attach
CM	DT	60,000	10-Lane DT
ERW	DT in ERW	150,000	10-Lane DT Sub-surface method
	MDU	45,000	Preparation
ERW specific to Balkh (Hairatan, Kaldar)	2MDU	35,000	2 machines with few deminers

Note: The IPs to consider the productivity rates specific to their target project site specification, if it get out of the range of tolerance (+/- 35%) specific in this table they have to provide required justification.